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Vicinity Map
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Key Components of the NSC

Limited Access Freeway

• From I-90 to US 395 – Freight and Mobility
Corridor.

• Market Street Corridor, RR Right of Way.

Pedestrian - Bikepath

• Entire length of freeway.

• Connects with Benn Burr and Centennial Trails.

High Capacity

• Right of Way purchased to include
future high capacity facilities, most
likely HOV.
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I-90 Interchange
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NSC Nickel Project Overview

8 Construction Contracts

• Drivable link between Francis and
Wandermere.

• Total cost ~$321 million.
Cost Range in projects is $10 million
to $65 million.

• Open to traffic 2009, 2011.

• Twenty Bridges

• 1300’ Railroad Tunnel

• 5.5 Miles of Limited Access Roadway
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• Hawthorne to US 2/Grading - COMPLETED  2002

• Farwell Lowering and Bridges - COMPLETED 2005

• Gerlach Rd. to Wandermere - COMPLETED 2006

• Francis Ave. to US 2/Structures - COMPLETED 2008

• Freya to Fairview/Grading & Structures - COMPLETED 2008

• Freya to Farwell/PCCP Paving - UNDER CONSTRUCTION

• BNSF Tunnel - UNDER CONSTRUCTION

• US 2 Lowering & Bridges - UNDER CONSTRUCTION

• US 2 to Wandermere/Paving & Bridges - AD SUMMER 2009

NSC Construction Contracts
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NSC Construction
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NSC Construction
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NSC Construction
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NSC Construction



11

NSC Construction
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NSC Construction
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NSC Construction
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NSC Construction
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STATE FUNDING * $514,388,000

FEDERAL FUNDING $ 18,510,000

OTHER AGENCY FUNDING $      695,000

TOTAL FUNDING ALLOCATED $533,593,000

ESTIMATED PROJECT COST
                $2,100,000,000

(in 2006 dollars)

-  -  -  -  -

*Includes Special C, Nickel, and TPA.

   ** Funding as of March 2008

History of NSC Funding to Date**



16

Francis/Freya to Farwell/Southbound Lanes

Northbound lanes will open to traffic in 2009 with
one lane in each direction.

Southbound lanes Contract Plans are on the shelf
ready for construction funding.  $40 million

Shovel Ready
Project
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NSC “NICKEL PROJECTS” DRIVE THROUGH VIDEO

Aerial Project Video
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Spokane River to
Francis/Freya
2009 Redesign

• Length = 3 miles

• Full interchange at Freya & Wellesley

• Temporary connection to Greene St.

• City improvements to Francis, Wellesley and
Illinois/Green

• Railroad stays on west side of NSC with rail spur
connection on west side of NSC

• NSC built at grade rather than below

• Cost estimate $370 million for full buildout

• Four lane construction $285 - $300 million

• Savings of approximately $320 million
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Spokane River to
Francis/Freya Phase 1

• Only new R/W impacts are due to city intersection
improvements.

• NSC profile very similar to the railroad’s.

• New structure for BNSF spur on east side of NSC.

• New Francis Ave. structure.

• New Wellesley Ave configuration with NSC
connection.
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Spokane River to
Francis/Freya Phase 2

• Construct NSC mainline structures over
Wellesley and Bike path structure at JJ Hill park.

• Paving mainline, bike path and ramps from
Wellesley to the River.

• New bridge for BNSF over Market/Greene.

• Realigned Market/Greene connection.

• NSC Structures over Euclid.
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QUESTIONS?

For more information on the North Spokane Corridor,
please contact:

Keith Metcalf, Eastern Region Administrator, at
(509) 324-6010 or MetcalK@wsdot.wa.gov.

mailto:MetcalK@wsdot.wa.gov

